
06/08/2015

SMD

Program/Project Q1 Q2 Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Q3 Q4

Earth Systematic Missions Program (ESMP) Last PIR w as conducted in FY 2012

ICESat-2 SIR

Landsat 9               Special SRR/MDR

SMAP        ORR

Surface Water Ocean Topography (SWOT) PDR

Grace Follow On CDR              SIR SIR date may change due to the Chair’s availability

NISAR  SRR/ MDR PDR

PACE

Earth System Science Pathfinder (ESSP) Last PIR w as conducted in FY 2011

Discovery Last PIR w as conducted in FY 2010      PIR

InSight  SIR     ORR

New Frontiers Last PIR w as conducted in FY 2010       PIR

OSIRIS-REx  SIR ORR

Solar System Exploration Program (SSE)        PIR

Europa Clipper           SRR/MDR

Radioisotope Power Systems (RPS) Last PIR w as conducted in FY 2013  PIR

Mars Exploration Program (MEP) Last PIR w as conducted in FY 2006  PIR

Mars 2020 SRR/M DR (1)
PSR* PDR(1) PDR(2)   CDR

Explorers PIR

Solar Terrestrial Probes (STP) PIR

MMS ORR

Living With a Star (LWS) PIR

SPP CDR SIR

Exoplanet PIR deferred until a project is in Formulation

WFIRST

Cosmic Origins (COR) PIR deferred until a project is in Formulation

Physics of the Cosmos (PCOS) PIR deferred until a project is in Formulation

Stratospheric Observatory for Infrared Astronomy (SOFIA) PTRR****

James Webb Space Telescope (JWST)

Joint Polar Satellite System (JPSS)           J3/J4 IR*** MMRR**

JPSS-1    SIR             ORR

JPSS-2         PDR

JPSS-3/4

Reimbursables Program Last PSDR w as conducted in FY 2012

*PSR = Payload Systems Review

**MMRR = Multi-mission Requirements Review 

***IR = Interim Review

****PTRR = Program Transition Readiness Review

FY 2016FY 2015

SMD FY15-FY16

Site Reviews

1

Completed Kick Off ActivitySite Review (SR) Completed SR

Potential SR Potential Kick Off Activity Placeholder

Kick Off Activity

Review Plan Completed Review Plan

Special Review/Activity

Planning Meeting Potential Planning Meeting

Completed Planning Meeting



06/08/2015

HEOMD

Program/Project Q1 Q2 Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Q3 Q4

Space Communications and Navigation (SCaN) Last PIR w as conducted in FY 2012 PIR

SGSS  Rebase(1)         Rebaseline (2)

International Space Station (ISS) Last PIR w as conducted in FY 2013 PIR

Launch Services Program (LSP) Last PIR w as conducted in FY 2014

Exploration Systems Development (ESD) Division 

Cross Program Integration
DTS* BTS (U/R)**

ORION/Multi-Purpose Crew Vehicle (MPCV) Delta PDR           Addtl dPDR Activities CDR (UR)  SIR (U/R)

Space Launch System (SLS) CDR

Ground Systems Development and Operations 

(GSDO) CDR (UR)
SIR (U/R)

Asteroid Robotic Redirect Mission (ARRM) MCR             Req-TIM SRR/MDR

Commercial Crew Program (CCP)              SRB  Review SRB  Review

Human Research Program (HRP)              PSR*** PSR

*DTS = Design to Sync

**BTS = Build to Sync

***PSR = Program Status Review

U/R = Under Review

Req-TIM = Requirement Technical Interface Meeting

Space Technology Mission Directorate (STMD)

Program/Project Q1 Q2 Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Q3 Q4

STMD Portfolio Last PIR was conducted in FY 2014 PIR

FY 2015 FY 2016

HEOMD FY15-FY16 

Site Reviews

2

Completed Kick Off ActivitySite Review (SR) Completed SR

Potential SR Potential Kick Off Activity Placeholder

Kick Off Activity

Review Plan Completed Review Plan

Special Review/Activity

Planning Meeting Potential Planning Meeting

Completed Planning Meeting


